

JBC Monthly Status Report – July

GES Building Project

- On May 16, 2016, the committee approved Harriman Architects as the firm to complete the feasibility study and authorized Dr. Arbour to enter into negotiations with them. Harriman was selected after 4 firms were interviewed. A total of 9 firms submitted requests.
- The AIA contract is in the process of being finalized and should be completed soon.
- Goals of the project include:
 - Address Life/Safety Needs of the School
 - Address all Code Issues
 - Investigate Educational Programming Needs
 - Additional Site Capabilities/Capacities
 - General Efficiencies Upgrade
- Harriman met with Garrison School staff on June 6 to obtain input from them before the summer break. Harriman shared the input with the committee at the JBC meeting held on the same day.