

JBC Monthly Status Report – May

GES Building Project

- Harvey Construction will provide a more detailed cost estimate for the project at the June 6 JBC meeting.
- Harriman and Harvey are working together to prioritize the list provided to them by the JBC to see what will be able to be completed with the available funds.
- DRED Conversion process is ongoing. Assistant City Manager Chris Parker will attend the June 6 meeting with additional updates.
- Discussion is continuing regarding future funding for the project to determine a realistic timeline for starting and completing the project with minimal disruption for students and staff.