

JBC Monthly Status Report – December

GES Building Project

- The CIP was approved at the December 13 City Council meeting. This allows the JBC to moved forward with approval of sub-contractor bids. Many of the trades have been approved, with more to be approved at future meetings.
- Colors boards were reviewed by the JBC with an approval to occur within the next few meetings. Colors selected are “vibrant” and include shades of orange, green and blue.
- Students will occupy temporary spaces beginning after February vacation.
- DRED Conversion process is ongoing. The GES JBC has not received an update from DRED.