



131 Presumpscot Street
 Portland, ME 04103
 T: 207.874.2323
 F: 207.874.2727

15027: Dover High School and Career Technical Center

25 Alumni Drive
 Dover, NH 03820

Owner's Change Order 0012

Title **Change Order #12**
 Date **02/02/2018**

Architect	Owner
Alan Pernstein HMFH Architects, Inc. 130 Bishop Allen Drive Cambridge, MA 02139	Robert Carrier Dover School District 61 Locust Street 409 Dover, NH 03820-4132

Incorporated Change Proposals		Amount
Proposal	Description	
190045	Toilet Accessories Revisions	-4,120.00
190072	ASI-040 Mock-up Wall Updates	-991.00
190093R1	PR-027 Loop Road and Baseball Field Drainage Improvements	12,074.00
190126	ASI-070 Wall Panel Changes	0.00
190127R2	RFI-429 Auditorium Handrail Addition, ASI-102	21,994.00
190132	Courtyard Speaker Strobes	3,421.00
190143	Additional Exterior Sign Characters	0.00
190153	ASI 21-14 Vertical Grab Bar Addition	2,226.00
190155	RFI-384R1 Telecom Ductbank Revisions	16,730.00
190165	ASI-095 Auditorium Wall Panels	0.00
190167	ASI-096 Stair 1 Security Gate Additions	775.00
190168	RFI-545 Stair One Roof Level Lighting	3,003.00
190204	RFI-577R1 Courtyard Canopy Light Fixture	2,487.00
190208	PR-029 Refrigerator Elimination	-3,800.00
190211	PR-030 Filzfelt Panel Substitution	-10,636.00
Total:		43,163.00

Notes

This change order covers the change proposals listed above. Attached to this change order are signed cover letters for each change proposal.

Contract Value Summary

Original Contract Sum	71,643,000.00
+ Net Change by Previously Authorized Requests and Changes	1,224,827.00
Contract Sum Prior to This Change Order	72,867,827.00
+ Amount of This Change Order	43,163.00
New Contract Sum Including This Change Order	72,910,990.00

Contract Schedule Summary

Original Contract Completion Date	08/21/2019
+ Net Days Change by Previously Authorized Requests and Changes	0
Contract Completion Date Prior to This Change Order	08/21/2019
+ Days Change by This Change Order	
+ New Contract Completion Date Including This Change Order	08/21/2019

Contractor / Purchaser

Signature	Date
	2/6/18
Name & Title	
Scott Blair	
Project Manager	

Owner

Signature	Date
Name & Title	
Robert Carrier	
Joint Building Committee Chair	

The space below this signature block is intentionally left blank.