



CONSTRUCTION

131 Presumpscot Street
Portland, ME 04103
T: 207.874.2323
F: 207.874.2727

15027: Dover High School and Career Technical Center

25 Alumni Drive
Dover, NH 03820

Owner's Change Order 0002

Title **Change Order #2**
Date **24-Jan-2017**

Architect	Owner
Alan Pemstein HMFH Architects, Inc. 130 Bishop Allen Drive Cambridge, MA 02139	Robert Carrier Dover School District 61 Locust Street 409 Dover, NH 03820-4132

Incorporated Change Proposals		
Proposal	Description	Amount
190010	RFI-007 Fabric Under Roadway	3,705.00
190021	ASI-001 Catwalk Revisions	-1,657.00
190022	ASI-007 Loading Dock Footing Revisions	2,197.00
190023	ASI-006R Courtyard And Loading Dock Drainage Revisions	15,015.00
190025	Organic Soil Removal Area B	2,559.00
190027	RFI-125 Loop Road Subgrade Revisions	17,926.00
190029	Edge Strip Deletion Credit	-6,953.00
190034	ASI-016 Control Joint Addition	0.00
Total:		32,792.00

Notes
This change order covers the change proposals listed above. Attached to this change order are signed cover letters for each change proposal.

Contract Value Summary	
Original Contract Sum	71,643,000.00
+ Net Change by Previously Authorized Requests and Changes	54,141.00
Contract Sum Prior to This Change Order	71,697,141.00
+ Amount of This Change Order	32,792.00
New Contract Sum Including This Change Order	71,729,933.00

Contract Schedule Summary	
Original Contract Completion Date	21-Aug-2019
+ Net Days Change by Previously Authorized Requests and Changes	0
Contract Completion Date Prior to This Change Order	21-Aug-2019
+ Days Change by This Change Order	0
+ New Contract Completion Date Including This Change Order	21-Aug-2019

Contractor / Purchaser		Owner	
Signature	Date	Signature	Date
	1/24/17		1-24-17
Name & Title	Scott Blair Project Manager	Name & Title	Robert Carrier Joint Building Committee Chair

The space below this signature block is intentionally left blank.