

JBC Monthly Status Report – April

GES Building Project

- Harvey Construction was selected by the JBC to provide construction management services for the project.
- DRED Conversion process is ongoing.
- The committee is working with Principal Beth Dunton on options for classroom switchover during the project. The gym is being considered, but the impact of the use of the gym is being studied since that is an option.