

JBC Monthly Status Report – August

GES Building Project

- On July 7, representatives from Harriman showed three options for renovation of Garrison Elementary School and highlighted differences in each plan. The general consensus of the committee was that there was that one option seemed better than others due to better flow, flexible space and a central hub to the school.
- Site restrictions were discussed and it was determined that past projects would be researched to determine if any exist.
- Both historical and future enrollment considerations were discussed at the July meeting and how they may affect renovations of Garrison School.
- Life/safety issues are one of the greatest focus areas of the project. Drawings were requested that also show additional classrooms for future consideration.