



131 Presumpscot Street
 Portland, ME 04103
 T: 207.874.2323
 F: 207.874.2727

15027: Dover High School and Career Technical Center

25 Alumni Drive
 Dover, NH 03820

CONSTRUCTION

Owner's Change Order 0003

Title **Change Order #3**
 Date **14-Feb-2017**

Architect	Owner
Alan Pemstein HMFH Architects, Inc. 130 Bishop Allen Drive Cambridge, MA 02139	Robert Carrier Dover School District 61 Locust Street 409 Dover, NH 03820-4132

Incorporated Change Proposals		Amount
Proposal	Description	
190020.1	Ledge Removal for Foundations and Utilities Part 1	185,297.00
190026	RFI-099 Deleted RAP's at AE Line	-9,531.00
190028R1	ASI-12 Animal Science Power	0.00
190031	ASI-014 Kitchen Equipment Revisions	454,539.00
190035	ASI-020 Life Safety Switch	14,252.00
190036	PR-001 Slab Depression Deletion	-46,832.00
190040	ASI-023 Revised Grease Traps	-10,245.00
190047	RFI-141R1 Fiber Reinforced Concrete	-22,212.00
Total:		565,268.00

Notes

This change order covers the change proposals listed above. Attached to this change order are signed cover letters for each change proposal.

Contract Value Summary

Original Contract Sum	71,643,000.00
+ Net Change by Previously Authorized Requests and Changes	86,933.00
Contract Sum Prior to This Change Order	71,729,933.00
+ Amount of This Change Order	565,268.00
New Contract Sum Including This Change Order	72,295,201.00


Contract Schedule Summary

Original Contract Completion Date	21-Aug-2019
+ Net Days Change by Previously Authorized Requests and Changes	0
Contract Completion Date Prior to This Change Order	21-Aug-2019
+ Days Change by This Change Order	0
+ New Contract Completion Date Including This Change Order	21-Aug-2019

Contractor / Purchaser

Signature Date
 2/15/17
 Name & Title
 Scott Blair
 Project Manager

Owner

Signature Date
 2/15/17
 Name & Title
 Robert Carrier
 Joint Building Committee Chair

The space below this signature block is intentionally left blank.