

JBC Monthly Status Report – May 2017

DHS–CTC Building Project

- Drainage issues have been occurring in certain fields and a resolution is still being investigated.
- The color committee selected shades of gray for the auditorium with a Dover Green curtain and wood accents. The JBC approved this selection. Colors are still being selected for the gymnasium.
- The contingency budget was reviewed in detail at the most recent meeting. The budget is tight, but the project is still on budget and on time.