

## JBC Monthly Status Report – June

### GES Building Project

- The project is still going smoothly and is on budget and on time.
- Most finishes are complete, and this phase should be complete in a few weeks.
- Furnishings should be delivered sometime during the first week in August. Inspections are also scheduled for this time frame.
- The Administrative area has been updated and will be put together within a few weeks.