

JBC Monthly Status Report – November

GES Building Project

- The JBC will be able to move forward with approval of sub-contractor bids at the December 19 meeting, after the CIP has been approved by the City Council on December 13.
- The “Sand Castle” committee, a group comprised of GES staff members meets regularly to determine logistics for the move that will occur when the project begins in January.
- An assembly for students was held at Garrison School on December 13 to inform them of the process and changes that will occur.
- The permitting process is ongoing and responses should be coming soon.
- DRED Conversion process is ongoing. The GES JBC has not received an update from DRED.