



131 Presumpscot Street
 Portland, ME 04103
 T: 207.874.2323
 F: 207.874.2727

15027: Dover High School and Career Technical Center

25 Alumni Drive
 Dover, NH 03820

CONSTRUCTION

Owner's Change Order 0001

Title **Change Order #1**
 Date **05-Dec-2016**

Architect	Owner
Alan Pemstein HMFH Architects, Inc. 130 Bishop Allen Drive Cambridge, MA 02139	Robert Carrier Dover School District 61 Locust Street 409 Dover, NH 03820-4132

Incorporated Change Proposals		Amount
Proposal	Description	
190006R1	Ledge Removal SMH-4 to SMH-2	6,200.00
190012R1	RFI-009 Organic Material at Loading Dock	34,405.00
190013R1	Ledge Removal Force Main to SMH-2	1,705.00
190014R1	Ledge Removal SMH-2 to SMH-1	8,680.00
190016R1	Ledge Removal SMH-1 to Existing SMH	3,151.00
Total:		54,141.00

Notes
 This change order covers the change proposals listed above. Attached to this change order are signed cover letters for each change proposal.

Contract Value Summary	
Original Contract Sum	71,643,000.00
+ Net Change by Previously Authorized Requests and Changes	0.00
Contract Sum Prior to This Change Order	71,643,000.00
+ Amount of This Change Order	54,141.00
New Contract Sum Including This Change Order	71,697,141.00

Contract Schedule Summary	
Original Contract Completion Date	21-Aug-2019
+ Net Days Change by Previously Authorized Requests and Changes	0
Contract Completion Date Prior to This Change Order	21-Aug-2019
+ Days Change by This Change Order	0
+ New Contract Completion Date Including This Change Order	21-Aug-2019

Contractor / Purchaser		Owner	
Signature	Date	Signature	Date
	12/13/16		12/13/16
Name & Title		Name & Title	
Scott Blair Project Manager		Robert Carrier Joint Building Committee Chair	

The space below this signature block is intentionally left blank.