

131 Presumpscot Street Portland, ME 04103 T: 207.874.2323 F: 207.874.2727

15027: Dover High School and Career **Technical Center**

25 Alumni Drive Dover, NH 03820

Owner's Change Order 0007 Title Change Order #7

07-Jul-2017 Date

Owner **Architect** Robert Carrier Alan Pemstein **Dover School District** HMFH Architects, Inc. 61 Locust Street 409 130 Bishop Allen Drive Dover, NH 03820-4132 Cambridge, MA 02139

ncorporated Cha	nge Proposals		
Proposal	Description		Amount
190032R2	ASI-015 Underslab Piping Revisions RFI-132		18,484.00
190049	ASI-030 Primary Power Revisions		0.00
190054	ASI-034 Gym Bubbler		0.00
190057	ASI-036R Kitchen Sink Waste Revisions		0.00
190070	ASI-021.10 Revised Edge of Slab Drawings		0.00
190092	ASI-058 Auto Tech Lift Revision		2,209.00
190104R2	PR-010 Guidance Suite Revisions		1,964.00
190107	RFI-407 Life Skills Exhaust Hood		-7,225.00
190114	PR-012 Dust Collector Electrical Changes		972.00
190116	ASI-075 Exhaust Duct Additions in Bathroom 203 A&B		2,738.00
190117R1	PR-013 Cosmetology Lockers		2,282.00
100117111		Total:	21,424.00

This change order covers the change proposals listed above. Attached to this change order are signed cover letters for each change proposal. **Contract Value Summary**

74 042 000 00
71,643,000.00
862.789.00
72,505,789.00

+ Amount of This Change Order	21,424.00
New Contract Sum Including This Change Order	72,527,213.00

Contract Cohodula Cummany			
Contract Schedule Summary	01.4 0010		
Original Contract Completion Date	21-Aug-2019		
+ Net Days Change by Previously Authorized Requests and Changes	0		
Contract Completion Date Prior to This Change Order	21-Aug-2019		

+ Days Change by This Change Order	0
+ New Contract Completion Date Including This Change Order	21-Aug-2019

Contractor / Purchaser		Owner	
Signature	Date	Signature	Date
Cott V	(T/11/17	764-66	n- 7/11/17
Name & Title		Name & Title	/ /
Scott Blair Project Manager		Robert Carrier	
		Joint Build	Joint Building Committee Chair

The space below this signature block is intentionally left blank.