

JBC Monthly Status Report – August 2017

DHS–CTC Building Project

- Sarah Greenshields will be JBC member included on the interview team for the solar panel system.
- The courtyard area of the project should be done prior to winter.
- The Fundraising sub-committee continues to meet on a regular basis. A press release to be sent to area businesses was approved at the August 25 meeting.
- The project is still on time and on budget. The only issue continues to be the possibility of lack of manpower as the project continues.